

IUPUI 2010-2012 Bulletin Timeline
Web Content Management System (WCMS)
Revised 11/17/09

Initial kick-off meeting	8/25/09
Information Architecture development	8/24/09-10/2/09
Information Architecture presentation/review	10/16/09-10/30/09
Information Architecture revisions/sign off	11/2/09-11/18/09
Visual design implementation complete (programmed for HTML/CSS)	12/15/09
Programming/work flow determined	9/23/09-11/30/09
IUPUI 08-10 Bulletin text entered	11/18/09-12/18/09
List of IUPUI staff that need access to WCMS	11/30/09
Design implemented in WMCS	12/18/09-12/23/09
Units receive sections for revisions	1/4/10-2/5/10
IUPUI Registrar reviews revisions	2/8/09-3/8/10
OCS reviews revisions	3/8/10-3/22/10
IUPUI Registrar/units second revision	3/22/10-4/1/10
OCS reviews changes	4/1/10-4/7/10
IUPUI Registrar-final revisions	4/8/10-4/9/10
OCS final review	4/9/10-4/12/10
Quality Assurance and final adjustments	4/12/10-4/16/10
IUPUI bulletin launches	4/19/10

Client: Mary Beth Myers, mbmyers@iupui.edu, 4-1505

Avery Nelson, avnelson@iupui.edu, 4-1516

Project Manager: Angela Lindauer, lindauer@indiana.edu, 6-5691

Editor: Mary Spohn, mspohn@indiana.edu, 5-1165